
924 

48 CFR Ch. 1 (10–1–05 Edition) 49.104 

only when it cannot be settled by 
agreement. 

49.104 Duties of prime contractor after 
receipt of notice of termination. 

After receipt of the notice of termi-
nation, the contractor shall comply 
with the notice and the termination 
clause of the contract, except as other-
wise directed by the TCO. The notice 
and clause applicable to convenience 
terminations generally require that 
the contractor— 

(a) Stop work immediately on the 
terminated portion of the contract and 
stop placing subcontracts thereunder; 

(b) Terminate all subcontracts re-
lated to the terminated portion of the 
prime contract; 

(c) Immediately advise the TCO of 
any special circumstances precluding 
the stoppage of work; 

(d) Perform the continued portion of 
the contract and submit promptly any 
request for an equitable adjustment of 
price for the continued portion, sup-
ported by evidence of any increase in 
the cost, if the termination is partial; 

(e) Take necessary or directed action 
to protect and preserve property in the 
contractor’s possession in which the 
Government has or may acquire an in-
terest and, as directed by the TCO, de-
liver the property to the Government; 

(f) Promptly notify the TCO in writ-
ing of any legal proceedings growing 
out of any subcontract or other com-
mitment related to the terminated por-
tion of the contract; 

(g) Settle outstanding liabilities and 
proposals arising out of termination of 
subcontracts, obtaining any approvals 
or ratifications required by the TCO; 

(h) Promptly submit the contractor’s 
own settlement proposal, supported by 
appropriate schedules; and 

(i) Dispose of termination inventory, 
as directed or authorized by the TCO. 

49.105 Duties of termination con-
tracting officer after issuance of no-
tice of termination. 

(a) Consistent with the termination 
clause and the notice of termination, 
the TCO shall— 

(1) Direct the action required of the 
prime contractor; 

(2) Examine the settlement proposal 
of the prime contractor and, when ap-

propriate, the settlement proposals of 
subcontractors; 

(3) Promptly negotiate settlement 
with the contractor and enter into a 
settlement agreement; and 

(4) Promptly settle the contractor’s 
settlement proposal by determination 
for the elements that cannot be agreed 
on, if unable to negotiate a complete 
settlement. 

(b) To expedite settlement, the TCO 
may request specially qualified per-
sonnel to— 

(1) Assist in dealings with the con-
tractor; 

(2) Advise on legal and contractual 
matters; 

(3) Conduct accounting reviews and 
advise and assist on accounting mat-
ters; and 

(4) Perform the following functions 
regarding termination inventory (see 
subpart 45.6): 

(i) Verify its existence. 
(ii) Determine qualitative and quan-

titative allocability. 
(iii) Make recommendations con-

cerning serviceability. 
(iv) Undertake necessary screening 

and redistribution. 
(v) Assist the contractor in accom-

plishing other disposition. 
(c) The TCO should promptly hold a 

conference with the contractor to de-
velop a definite program for effecting 
the settlement. When appropriate in 
the judgment of the TCO, after con-
sulting with the contractor, principal 
subcontractors should be requested to 
attend. Topics that should be discussed 
at the conference and documented in-
clude— 

(1) General principles relating to the 
settlement of any settlement proposal, 
including obligations of the contractor 
under the termination clause of the 
contract; 

(2) Extent of the termination, point 
at which work is stopped, and status of 
any plans, drawings, and information 
that would have been delivered had the 
contract been completed; 

(3) Status of any continuing work; 
(4) Obligation of the contractor to 

terminate subcontracts and general 
principles to be followed in settling 
subcontractor settlement proposals; 
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